
June 17, 2026 
 
VIA EMAIL 
 
Robert D. Moser Jr. 
Chief Executive Officer 
Clark Construction Group, LLC 
7500 Old Georgetown Road, Suite 200 
Bethesda, Maryland 20814 
 
Dear Mr. Moser: 
 

On October 28, 2025, I wrote to Clark Construction requesting information regarding its 
selection as the lead builder of President Trump’s ballroom.1 Clark Construction’s response was 
entirely inadequate, providing no answers regarding the circumstances under which it was 
selected, the terms of its contracts, or the estimated costs of the project.2 Yet recent reporting 
reveals that your own internal estimate for the White House ballroom construction and East Wing 
demolition project has risen to $600 million, with taxpayers responsible for more than half of the 
total costs.3 I therefore write to reiterate my October 28 requests and seek additional information 
about the ballooning costs and scope of this project as part of the Permanent Subcommittee on 
Investigations’ ongoing inquiry into President Trump’s White House demolition project. 

 
The President has repeatedly and continuously asserted that the project would be completed 

without cost to taxpayers. The President has also been forced to repeatedly revise the expected cost 
of the project, first presenting an estimate of $200 million in July 2025, then $300 million in 
October 2025, and then $400 million in December 2025. 4 This week’s revelations seem to show 

 
1 Letter from the Hon. Richard Blumenthal, Ranking Member, S. Permanent Subcomm. on Investigations to 

Robert D. Moser, CEO, Clark Construction Group, LLC (Oct. 28, 2025), https://www.hsgac.senate.gov/wp-
content/uploads/2025-10-28-Letter-from-Blumenthal-to-Clark-Construction.pdf. 

2 Letter from Grey Callaham, SVP, Legal, Clark Construction Group, LLC to Hon. Richard Blumenthal, 
Ranking Member, S. Permanent Subcomm. on Investigations (Nov. 12, 2025) (on file with the Subcommittee). On 
May 4, 2026, I wrote again, requesting details on how your firm obtained a lucrative contract to renovate the park 
across the street from the White House. Letter from the Hon. Richard Blumenthal, Ranking Member, S. Permanent 
Subcomm. on Investigations to Robert D. Moser, CEO, Clark Construction Group, LLC (May. 4, 2026), 
https://www.blumenthal.senate.gov/imo/media/doc/2026-5-4_sen_blumenthal_letter_to_clark_ceo_moser.pdf. Clark 
Construction has failed to adequately respond to that letter as well, providing little more than a pro forma response. 
Letter from Grey Callaham, SVP, Legal, Clark Construction Group, LLC to Hon. Richard Blumenthal, Ranking 
Member, S. Permanent Subcomm. on Investigations (May 15, 2026) (on file with the Subcommittee). 

3 Sarah Blaskey and Jonathan O’Connell, Records reveal $600M estimate for Trump’s ballroom project, 
with half from taxpayers, WASHINGTON POST (June 16, 2026), 
https://www.washingtonpost.com/investigations/2026/06/16/records-reveal-600m-estimate-trumps-ballroom-
project-with-half-taxpayers/. 

4 Id.; Kevin Liptak, Construction on Trump’s $200 million White House ballroom to begin in September 
(Jul 31, 2025) https://www.cnn.com/2025/07/31/politics/white-house-ballroom-construction.  
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that the President was lying to the American public at every turn. Cost estimates obtained by the 
Washington Post indicate that your cost estimates for the project, which had been provided to the 
White House from the inception of the project, were always higher than the President admitted to 
the public and always contemplated the use of substantial taxpayer funds. These cost estimates 
have now reportedly ballooned once again to $600 million. The scope of this project has apparently 
also expanded, reportedly to include a bunker with bomb shelters and major medical facilities.5 
The President’s claims underscore the importance of Clark Construction’s cooperation with the 
Subcommittee’s inquiry.    

 
As Clark Construction has failed to produce any meaningful information in response to my 

October 28, 2025 letter, I reiterate those requests, including but not limited to my request that Clark 
Construction provide the Subcommittee with monthly updates on cost estimates for the White 
House construction project. In addition, please confirm that Clark Construction has and will 
continue to preserve all documents, records,6 and communications7 related to the planning, 
financing, and construction of the White House ballroom and East Wing, as requested in my 
October 28 letter. 

Additionally, please provide responses to the following questions by July 1, 2026:  
 

1. When did Clark Construction first become aware that the White House ballroom and 
East Wing demolition project would likely exceed the initial $200 million cost 
estimate? 
 

2. When did Clark Construction become aware that taxpayer funds would be needed to 
complete the construction of the White House ballroom? 
 

3. Did Clark Construction propose plans that would have met the President’s original 
stated budget, or were otherwise limited to the total amount raised by private 
donations? If so, please provide a description of those plans and why they were not 
implemented. 

 
4. At what point did the project’s scope expand to include a bunker, hospital facilities, and 

other major additions? What impact did those additions have on the project’s overall 
cost and anticipated funding scheme? 

 
5 Sarah Blaskey and Jonathan O’Connell, Records reveal $600M estimate for Trump’s ballroom project, 

with half from taxpayers, WASHINGTON POST (June 16, 2026), 
https://www.washingtonpost.com/investigations/2026/06/16/records-reveal-600m-estimate-trumps-ballroom-
project-with-half-taxpayers/. 

6 For purposes of this request, “records” include any written, recorded, or graphic material of any kind, 
including letters, memoranda, reports, notes, electronic data (emails, email attachments, and any other 
electronically-created or stored information), direct messages, chats, calendar entries, inter-office communications, 
meeting minutes, phone/voice mail or recordings/records of verbal communications, and drafts (whether or not they 
resulted in final documents). 

7 For purposes of this request, “communications” include any records, as defined above, transmitted in any 
way between two or more individuals or entities. 
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Please contact the Subcommittee if you have any questions about responding to these 
requests.  
        

Sincerely, 
 

 
 
Richard Blumenthal 
Ranking Member 
Permanent Subcommittee on Investigations 

 
cc: The Honorable Ron Johnson 
 Chairman 
 Permanent Subcommittee on Investigations 
 
 


