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Senator Portman, Ranking Member McCaskill, and Members of the Committee, thank you for
the invitation to this roundtable discussion on the federal permitting process for major
infrastructure projects. We appreciate the opportunity to have a meaningful dialogue on this topic
as we work toward a shared goal of reducing permitting delays and providing the American
people the modernized infrastructure they undoubtedly need.
As many of you know, a major cause of delay has been too many decision makers without
effective cross agency communication and coordination. Multiple federal agencies oversee
potentially dozens of federal statutes that project sponsors must navigate before beginning
construction on a major infrastructure project. Over time, this has created a redundant and often
inconsistent federal permitting process. Too often, these processes do not share a single
framework or time frame. For example, a highway project could have as many as 10 different
federal agencies involved in 16 different permitting decisions, in addition to the state, local, and
tribal agencies with separate permitting and approval processes.
The result is a federal permitting process that often takes too long, increases costs, and creates
uncertainty. We are actively working to address these challenges while ensuring environmental
protection. With process enhancements and a common-sense, harmonized approach among
federal agencies, infrastructure projects will move through the environmental review permitting
process more efficiently. Federal agency coordination is imperative to long-term process
reforms throughout these agencies.
Executive Order 13807
On August 15, 2017, President Trump signed Executive Order 13807 implementing a policy of
“One Federal Decision.” Under One Federal Decision, federal agencies will administer the
National Environmental Policy Act (NEPA) so that a single Environmental Impact Statement
(EIS) and a single Record of Decision (ROD) are prepared for all reviewing agencies, and all
applicable permitting decision processes will be conducted concurrently with the NEPA process
to ensure that the necessary permitting decisions can be made within 90 days of the ROD. One
Federal Decision also provides that federal agencies will seek to complete the environmental
review process within an average of 2 years of the publication of a Notice of Intent to prepare an
EIS.
One Federal Decision builds on the statutory authorities provided in the Fixing America’s
Surface Transportation Act (FAST Act) to streamline permitting and provides a framework to
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further improve efficient coordination between federal agencies. The FAST-41 process,
established in Title 41 of the FAST Act, provides a range of tools for large and complex
infrastructure projects to navigate the federal environmental review and authorization process.
In brief, FAST-41 established project-specific procedures that may be applicable or available to
agencies and project sponsors in meeting permitting and review obligations. One Federal
Decision broadly impacts how agencies conduct and coordinate environmental reviews while
preserving each agency’s statutory authority, independence, and ability to comply with NEPA
and related statutes, like FAST-41.
Memorandum of Understanding
On April 9, 2018, President Trump announced that 11 federal agencies and the Federal
Permitting Improvement Steering Council (FPISC) signed a One Federal Decision Memorandum
of Understanding (MOU). These agencies include: Department of the Interior (Interior),
Department of Agriculture (USDA), Department of Housing and Urban Development,
Department of Commerce, Department of Transportation, Department of Energy (DOE), United
States Army Corps of Engineers, Department of Homeland Security, Environmental Protection
Agency (EPA), Federal Energy Regulatory Commission (FERC), and the Advisory Council on
Historic Preservation. Under the MOU, these agencies committed to following the President’s
One Federal Decision framework. In doing so, the agencies agreed to implement an
unprecedented level of coordination and collaboration in conducting their environmental reviews
of major infrastructure projects.
The Council on Environmental Quality (CEQ), in coordination with other components of the
White House, has convened a federal interagency working group to develop the framework
under which agencies will implement One Federal Decision. This framework establishes the
standard operating procedures for how agencies will process environmental reviews from
beginning to end. The agencies will work together to identify the appropriate level of analysis
needed to conduct the necessary environmental reviews, synchronize the public engagement, and
complete other procedural steps to ensure that all necessary decisions can be made within the
timelines established by Executive Order 13807.
Agency Action
To date, agencies have been taking steps to advance One Federal Decision principles, starting
first with regular interagency working group meetings and collaboration between agencies and
CEQ to improve interagency coordination and the quality of environmental analysis. Since the
agencies signed the MOU, CEQ and agency leadership have engaged in numerous meetings on
agency streamlining efforts to identify and implement policy, process, and regulatory changes
that include:


The Federal Highway Administration signed an agreement with the United States Fish
and Wildlife Service, the Army Corps of Engineers, EPA, United States Coast Guard,
and National Oceanic and Atmospheric Administration (NOAA), committing to working
together to achieve the goals of Executive Order 13807. These agencies collaboratively
developed a chart coordinating each agency’s processes;
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Interior issued Secretarial Order 3355 and additional guidance that advance the
department’s NEPA-streamlining efforts within Executive Order 13807;
The Army Corps of Engineers issued Section 408 policy changes adopting other
agencies’ NEPA documents and issued a policy memorandum operationalizing “riskinformed decision making” to improve coordination and risk management across
disciplines;
USDA, FERC, DOE, and EPA are improving internal clearance processes along with
increasing agency capacity for projects with dedicated staff assignments;
USDA, the Army Corps of Engineers, NOAA Fisheries and the United States Fish and
Wildlife Service are expanding the use of time-saving programmatic consultation
processes; and
Agencies will be issuing directives and conducting training at all levels of their
organizations, from headquarters to field offices, on timetables and plans to implement
the One Federal Decision policy nationwide.

Agency Accountability
The Office of Management and Budget is developing a performance accountability system and
appropriate performance metrics to ensure that agencies are implementing One Federal Decision,
including the adherence to lead federal agency permitting timetables. The Administration plans
to consider agency performance during budget formulation, and agency delays from the
permitting timetable may be quantified. Key agency personnel also will have accountability and
performance criteria added to their performance plans to measure their effectiveness in
processing project permits.

****
Through improved agency coordination, increased transparency and accountability and timely
decision making, we can improve our infrastructure permitting process and get projects
completed and to the market faster for the benefit of the American people.
While CEQ is focused on the development of a better process for all infrastructure project
permitting, the Federal Permitting Improvement Steering Council is focused on overcoming
obstacles on a project-by-project basis. My colleague, Angela Colamaria, the acting Executive
Director of the Permitting Council, will expand further on the implementation of FAST-41 and
FPISC’s role in streamlining the federal permitting process.
Thank you again for the opportunity to participate in today’s discussion.
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