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This report was prepared by the Federal Permitting Improvement Steering Council (Permitting Council), 
as required by Title 41 of the Fixing America’s Surface Transportation Act (FAST‐41) of 2015. The 
Permitting Council was created to promote efficiency throughout the environmental review and 
authorization process for infrastructure projects. Through unprecedented, direct, and seamless 
partnership with Federal agencies, State, local, and tribal governments, as well as the private sector, the 
Permitting Council is accelerating the delivery of complicated environmental reviews and authorizations 
for critical infrastructure projects.   

This report identifies best practices from the first two years of the Permitting Council’s member 
agencies implementing FAST‐41. Implementation of these best practices will take significant strides 
towards our goal of reducing unnecessary red tape, cost, and delays.   

FAST‐41 improves the timeliness, predictability, and transparency of the environmental review and 
authorization process for infrastructure projects. We have made significant progress in reducing the 
decision‐making time for projects, without compromising environmental stewardship. 

The best practices detailed in this report serve as a strong foundation as we continue to improve the 
environmental review and authorization process. For example: 

 Publishing the steps of the environmental review and authorization process early [BP iv‐
1]. Identifying and communicating the steps in the review process early to project sponsors 
offers a clear and coordinated path for completion of the environmental review and 
authorization process. 
 

 Creating joint processes or programmatic approaches [BP v‐2]. This eliminates or reduces 
duplication of effort between Federal agencies by standardizing coordination and compliance 
procedures. 
 

 Sharing lessons learned [BP viii‐2]. This reduces the learning curve for agencies by knowing 
what has worked or not for other agencies when agencies are exploring ways to improve 
efficiencies in their own process. 

In addition to these Best Practices, the Permitting Council will continue to strongly support the adoption 
and deployment of the following Office of the Executive Director recommended initiatives that will 
enable agencies to further streamline their processes and promote the efficient and effective use of 
agency resources: 

 Enable the expanded use of non‐Federal funds to augment agency appropriations to support 
accelerated development and review of permit applications and other environmental 
documents. This provides additional resources to streamline cross‐agency coordination and 
project delivery and defray the cost of an environmental review or authorization. 
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Recommended Best Practices for Environmental 
Reviews and Authorizations for Infrastructure Projects 

for Fiscal Year 2019 

Introduction 
Title 41 of the Fixing America’s Surface Transportation Act (FAST‐41) (42 United States Code [U.S.C.] 
§ 4370m) created a new governance structure, set of procedures, and funding authorities to improve 
the timeliness, predictability, and transparency of Federal environmental review and authorization 
(ERA) processes for covered infrastructure projects across a broad range of sectors (Office of 
Management and Budget and Council on Environmental Quality 2017).  Under FAST‐41, the Federal 
Permitting Improvement Steering Council (Permitting Council) publishes a yearly report of best 
practices.1 The Permitting Council published its first yearly report on January 18, 2017 (Permitting 
Council 2017a) and second report on December 1, 2017 (Permitting Council 2017b).  

Continuous improvement to the Federal environmental review and authorization process is 
essential so that the best practices provide assistance to the Permitting Council Agencies (Agencies) 
and project sponsors as they strive to achieve the intended benefits of the FAST‐41 program, 
including the FAST‐41 program goals of transparency, accountability, efficiency, and predictability.  
This document, therefore, outlines the recommended best practices for Agencies for fiscal year (FY) 
2019 for environmental reviews and authorizations for large, complex infrastructure projects by 
building on the previous Permitting Council reports and process improvements made to date.  The 
Permitting Council encourages innovation that improves the Agencies’ environmental review and 
permitting processes and that intended to reduce the administrative burden for project proponents 
and sponsors, Agencies, state and local governments, and other stakeholders.  Agencies may identify 
ongoing Agency activities that meet the intent of the best practices.  Agencies may also identify 
innovative, alternative methods of implementing the best practices that meet their intent. Using 
lessons learned through implementation of BPs for FAST‐41 covered projects, implementation and 
institutionalizing these best practices within and across Agencies will continue to help improve the 
transparency and accountability of the overall federal environmental review and permitting 
processes.  

Background 
FAST‐41 directs the Permitting Council to issue recommendations for best practices at least once 
per year (42 U.S.C. § 4370m‐1(c)(2)(B)). The Federal Permitting Improvement Steering Council‐
Office of the Executive Director (FPISC‐OED) facilitates the Permitting Council’s development of the 

                                                             
1 A best practice is a method, process, or activity developed through investigation and experience that is believed to 
be one of the most effective approaches for delivering a particular outcome when applied to a specific condition or 
circumstance. With proper procedures, checks, and testing, a desired outcome can be delivered with fewer 
problems and unforeseen complications. Best practices can also be defined as the most efficient (least amount of 
effort) and effective (best results) way of accomplishing a task, based on repeatable procedures that have proven 
themselves over time for large numbers of people and are supportive of continuous improvement. 
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best practices.  FAST‐41 directs the Permitting Council to issue recommended best practices for 
each of the following best practice categories:  

(i) Enhancing early stakeholder engagement, including fully considering and, as appropriate, 
incorporating recommendations provided in public comments on any proposed covered project; 

(ii) Ensuring timely decisions regarding environmental reviews and authorizations, including 
through the development of performance metrics; 

(iii) Improving coordination between Federal and non‐Federal governmental entities, including 
through the development of common data standards and terminology across agencies; 

(iv) Increasing transparency; 

(v) Reducing information collection requirements and other administrative burdens on agencies, 
project sponsors, and other interested parties; 

(vi) Developing and making available to applicants appropriate geographic information systems and 
other tools; 

(vii) Creating and distributing training materials useful to Federal, State, tribal, and local permitting 
officials; and 

(viii) Addressing other aspects of infrastructure permitting, as determined by the Council. 

 

Table 1 below describes the FY 2019 recommended best practices for each of the eight categories.  
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Table 1: Recommended Best Practices for FY 2019 

Recommended Best Practice for Agencies 

Category i: “Enhancing early stakeholder engagement, including fully considering and, as appropriate, incorporating 
recommendations provided in public comments on any proposed covered project” (42 U.S.C. § 4370m-1(c)(2)(B)(i)) 

BP i.1. The lead agency should establish and implement or utilize one or more approaches for proactively engaging 
stakeholders, before required by statute or regulation, to initiate dialogue on early identification of potential issues. The lead 
agency may, but is not required to, use past experience to develop an initial list of stakeholder contacts. Lead agencies 
should solicit involvement of cooperating and participating agencies in the early stakeholder engagement as appropriate and 
allowed by applicable laws and regulations. Applicability: Lead agencies 

Intent: Part of the intent of this early stakeholder engagement BP is to ensure information from stakeholders is considered 
early in the ERA process to avoid Agencies having to reevaluate impacts that would delay the ERA processes being 
completed. This would improve the efficiency of the ERA process. 
 
Early engagement with stakeholders, conducted before an agency is required to do so by statute or regulation, increases the 
timeliness and effectiveness of early stakeholder involvement through early dialogue on potential issues and concerns with 
Agency review of a covered project or program. Stakeholders for the purposes of this BP include anyone outside of the lead 
agency. The intent of the BP is that Agencies conduct early stakeholder engagement for projects to the extent that sufficient 
relevant information concerning the project is available to the Agency to do so. 
 

 

BP i.2.  The lead agency should utilize or establish pre-application/pre-official review processes to allow project 
sponsors/applicants the opportunity to provide/communicate project-specific information to the lead agency and relevant other 
Federal agencies, Tribes, involved State agencies, and relevant local government entities prior to initiation of official review 
processes (e.g., submission of application or other initiation of the ERAs). Applicability: Lead agencies 

Intent: An intent of the BP is, at a minimum, to reveal to Agencies and to project sponsors/applicants unique circumstances or 
issues that could affect review planning and timelines. Thereby, implementation of this BP will increase predictability and 
transparency of the ERA processes because the project sponsor/applicants will have a better idea of the ERA processes 
required for their project before committing their resources to the process. Another intent of this BP is to enable the lead 
agency and other governmental entities with ERA processes the opportunity to provide early guidance to prospective 
applicants/project sponsors on the information required for applications or other initiation of ERA processes, as well as to 
identify in a timely manner potential complex or controversial issues or circumstances that may arise during the review 
process. This BP also increases the efficiency for Agencies in the ERA processes because these early communications with 
the project sponsors/applicants can increase the probability that the Agency will get the information it needs to efficiently and 
effectively complete its ERA processes.   
 
The rationale of this pre-application/pre-official review process is to provide project sponsors with the opportunity to 
communicate potential impacts of a proposed project that may be complex or controversial or for the project sponsor to 
provide preliminary information to the Agencies based on experience with similar projects reviewed by those Agencies. The 
process may also allow governmental entities the opportunity to communicate information on their review process and their 
own comments to the project sponsor/applicant during early stages of project development. 
 

 

Category ii: “Ensuring timely decisions regarding environmental reviews and authorizations, including through the 
development of performance metrics” (42 U.S.C. § 4370m-1(c)(2)(B)(ii)) 

BP ii.1. Develop and/or use ERA process templates, application forms, flow charts, and/or checklists to assist the project 
sponsor/applicant with providing the required information in a timely manner. Applicability: Lead, cooperating, and 
participating agencies 
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Recommended Best Practice for Agencies 

Intent: An intent of this BP is to clarify the required information for ERA processes to project sponsors/applicants, which will 
increase the transparency of the ERA processes. If the project sponsors/applicants use these templates, application forms, 
flow charts, and/or checklists appropriately, then the Agencies will have an increased probability that the Agency will get the 
information it needs to efficiently and effectively complete its ERA processes. 
 
Agencies will help project sponsors/applicants identify the information that is needed to complete the Agency’s ERA process 
by providing the sponsor/prospective applicant with ERA process templates, application forms, flow charts, and/or checklists. 
These tools can potentially reduce administrative burden by ensuring the project sponsor/applicant is aware of the information 
required, thus minimizing the need for the Agency to follow-up with the project sponsor/applicant for additional information. 
The Agency will implement a process to ensure that the needed information is available to all project sponsors/applicants, 
which could include providing the template, application forms, flow charts, and/or checklists on an Agency’s website.  
 

 

Category iii: “Improving coordination between Federal and non-Federal governmental entities, including through the 
development of common data standards and terminology across agencies” (42 U.S.C. § 4370m-1(c)(2)(B)(iii)) 

BP iii.1. Develop or utilize mutually acceptable standards and protocols with Federally Recognized Indian Tribes for the 
identification and treatment of resources that might be affected by infrastructure projects. Applicability: Lead agencies  

Intent: The intent of this BP is to increase the efficiency and effectiveness of consultations with Federally Recognized Indian 
Tribes by the Agency either having an Agency tribal consultation policy or having a consultation agreement or protocol, so 
that Agencies may better understand and fulfill their responsibilities in consultations with Federally Recognized Tribes and 
improve their working relationship with the Federally Recognized Tribes. This BP focuses on ensuring that the relevant 
Agency staff consistently implement the Agency’s tribal consultation policy, consultation agreements, and/or consultation 
protocols.  Federal agencies would either: 
 
a. Examine the Agency’s existing policy or establish Agency tribal consultation policies to ensure that the Agency’s principles 
for consultation with Federally Recognized Tribes on natural and cultural resource identification and treatment decisions are 
incorporated, and that the policy ensures relevant Agency staff are competent in the Agency’s principles to ensure consistent 
application of the Agency’s tribal consultation policy; ensure that the Agency’s policy is consistent with Executive Order 
13175, or 
b. Develop, update, or utilize a consultation agreement or protocol for one or more ERAs (or, if the Agency chooses, 
programmatically) with one or more Federally Recognized Tribes or intertribal organizations during FY 2019. The Agency 
confirms that a consultation agreement or protocol was developed, updated, or utilized for one or more ERAs (or 
programmatically) with one or more Federally Recognized Tribes or intertribal organizations and the consultation agreement 
or protocol was submitted to the Advisory Council on Historic Preservation in accordance with 36 Code of Federal Regulations 
(C.F.R.) § 800.2(c)(2)(ii)(E). 
 

 

Category iv: “Increasing transparency” (42 U.S.C. § 4370m-1(c)(2)(B)(iv)) 

BP iv.1. Provide the project sponsor/applicant and all cooperating and participating agencies of a FAST-41 covered project 
information about the ERA processes, including all steps, by the time the initial coordinated project plan (CPP) or project 
management plan is completed. Provide updated schedule to the project sponsor and the other governmental entities with 
ERA processes when substantive changes occur. Substantive change is when any Agency or the project sponsor does not 
conduct or complete on time a scheduled activity or milestone upon which another entity is dependent. Applicability: Lead 
agencies  

Intent: By providing a good faith effort to communicate all the steps needed for each ERA process and identify the 
interdependencies of the process steps to project sponsors/applicants, implementation of this BP will increase the 
transparency, predictability, and accountability of the ERA processes for a project. By identifying the process steps’ 
interdependencies and updating the affected parties of any substantive schedule changes, this BP will increase the efficiency 
of the ERA processes as each project sponsor/applicant and governmental entities understand interrelationships between the 
separate steps and are informed when the schedules are changing, which allows for better resource planning. Further project-
specific ERA steps could be developed during the ERA processes, such as during NEPA scoping, and may not be identified 
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Recommended Best Practice for Agencies 
in this initial list developed under this BP. 
 
Agencies will develop a CPP for each FAST-41 covered project and submit the CPP to FPISC-OED. The lead agency under 
this BP will provide project sponsors/applicants, at least by the date of the initial CPP delivery to FPISC-OED, with information 
about the ERA process, including all the steps in the ERA processes for that project and the project sponsor’s responsibilities 
within that process. The lead agency will develop this list of steps collaboratively with cooperating and participating agencies 
with involvement in ERA decisions and ensure the Agencies agree with the list prior to transmittal to the project 
sponsor/applicant. The lead agency would coordinate with cooperating and participating agencies to develop the list of all 
steps and identify their interdependencies in the ERA processes for the project as well as roles and responsibilities as part of 
the initial CPP development process. The intent of this BP is to share this list of all steps with their interdependencies in the 
ERA processes for the project with the project sponsor early in the ERA process based on information available from the 
project sponsor and information available from the coordination among the Agencies. The lead agency will make a good faith 
effort to identify the critical path for the ERA process: for the purposes of this BP, the critical path is defined as the list of 
activities that must take place as scheduled or else an unrecoverable delay to the completion of the overall ERA process for 
the project would occur. 
 

 

Category v: “Reducing information collection requirements and other administrative burdens on agencies, project 
sponsors, and other interested parties” (42 U.S.C. § 4370m-1(c)(2)(B)(v)) 

BP v.1. For covered projects, institute a process to address ERA staff changes to update the other involved entities on 
Agency personnel changes and ensure continuity of project-specific knowledge such that a staff change does not result in a 
substantive schedule change. Substantive change is when any Agency or the project sponsor does not conduct or complete 
on time a scheduled activity or milestone upon which another entity is dependent. Applicability: Lead, cooperating, and 
participating agencies 

Intent: The best time to create accurate records of an ERA process activity is as the activity is occurring and not retroactively. 
Under this BP Agencies would record project-specific knowledge and key information developed for an ERA process in a 
timely manner, such that this information could be communicated in a timely manner to Agency staff in the event of a change 
in the staff involved in the ERA process. Implementation of this BP will increase the efficiency of ERA processes because 
more staff time would be required to retroactively recreate accurate records versus creating the records as the activity is being 
conducted, and because the ERA process schedule could be affected if staff involved in the ERA process do not have timely 
access to key information for the ERA process in the event of staff changes.  
 
Agencies ensure project-specific knowledge including key information developed during the ERA process is recorded and 
maintained in a timely manner. Such documentation will ensure continued progress of ERA processes by facilitating the ability 
to transfer efficiently the management of the ERA process(es) to new environmental review staff in the event of foreseeable or 
unanticipated personnel changes within an Agency, such that a qualified individual could continue the ERA process when a 
key individual is unavailable for a duration of time that would affect the critical path of the project’s ERA processes. To ensure 
smooth transitions, the Agency updates the project sponsor/applicant and other affected governmental entities participating in 
the project review of these new Agency staff. 
 

 

BP v.2. Develop, enhance, and/or use joint processes or programmatic approaches among Federal agencies, and with State, 
local, and tribal governments with similar authorities, to reduce duplicative actions (e.g., related to data collection and 
analysis). Joint processes could include joint environmental research and studies. Per 40 C.F.R. §1506.2(b), Agencies should 
cooperate with State and local agencies to the “fullest extent possible to reduce duplication between NEPA and State and 
local requirements, unless the Agencies are specifically barred from doing so by some other law.” Applicability: All agencies 

Intent: Implementation of this BP will increase the efficiency of ERA processes, as joint processes or programmatic 
approaches established/implemented by governmental entities having similar authorities for ERA processes can avoid 
duplicative or conflicting work being conducted by multiple entities involved in the ERA process (e.g., project 
sponsor/applicant and/or governmental entities with ERA processes).  
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Recommended Best Practice for Agencies 
Through implementing this BP, Agencies can reduce administrative burden and avoid conducting duplicative or conflicting 
actions through coordination on Federal processes among Agencies and coordination of Federal processes with non-Federal 
government entity processes, including through the development, improvement, or use of programmatic approaches and/or 
joint processes. These programmatic approaches or joint processes do not necessarily have to be specific to FAST-41 
projects but should be applicable to covered projects. Implementation of this BP does not preclude Agencies from developing 
joint processes or programmatic approaches for non-FAST-41 projects or project types. 
 

 

Category vi: “Developing and making available to applicants appropriate geographic information systems and other 
tools” (42 U.S.C. § 4370m-1(c)(2)(B)(vi)) 

BP vi.1. Make resources available to project sponsors/applicants and stakeholders (e.g., in the form of a resource library) to 
facilitate knowledge sharing about the Agency’s ERA processes. Applicability: Lead, cooperating, and participating agencies 

Intent: An intent of this BP is for Agencies to make resources available to project sponsors/applicants to increase clarity of 
the required information for ERA processes and the understanding of ERA processes to project sponsors/applicants and the 
public, which will increase the transparency of the ERA processes. By having a consolidated location for information on the 
Agency’s ERA processes (such as, but not limited to, instructions for applications or consultations, including 
applicant’s/project sponsor’s responsibilities; information on the Agency’s decision-making criteria; and/or information on the 
types of analysis Agencies conduct on project sponsor/applicant provided information), Agencies provide transparency to the 
Agency’s ERA processes for all Agencies and the public, including the project sponsor/applicants. Existing Agency policy and 
approaches on sensitive or proprietary information remain in effect for all information sharing that may be conducted in 
implementing this BP. 
 

 

Category vii: “Creating and distributing training materials useful to Federal, State, tribal, and local permitting 
officials” (42 U.S.C. § 4370m-1(c)(2)(B)(vii)) 

BP vii.1. Make training materials (e.g., print, video, and/or presentation materials) about FAST-41 implementation available 
online or provided in person each year and available to Federal, State, and tribal governments and local permitting officials. 
The training materials should be related to implementation of FAST-41 or one or more of the Permitting Council’s BPs (e.g., 
early stakeholder involvement, maintenance and communication of a project-specific ERA review schedule, establishment of 
common data sets, pre-application). Applicability: All agencies 

Intent: Under this BP Agencies would make training materials concerning FAST-41 implementation available. When 
governmental entities staff are trained on FAST-41 implementation, there is more transparency in the ERA processes 
because they would better understand their roles and responsibilities in the FAST-41 process. Training on the implementation 
of one or more of the Permitting Council’s BPs will help the governmental entities staff better understand their role in the 
Agency’s ERA processes and the opportunities for increased transparency, accountability, predictability, and efficiency in the 
ERA processes that those BPs provide. Agencies will implement this BP by providing training specifically related to 
implementing FAST-41 or providing training specifically related to implementing one or more FY 2019 BPs that improve the 
ERA process for infrastructure projects. 
 

 

Category viii: “Addressing other aspects of infrastructure permitting, as determined by the Council” (42 U.S.C. § 
4370m-1(c)(2)(B)(viii)) 
BP viii.1. Identify measures planned or taken by the Agency in the outreach section of the CPP to increase the probability of 
reaching the stakeholders for stakeholder engagement (such as, but not limited to: virtual stakeholder meetings, notification 
tactics, web-based comment submission, and multi-agency utilization of web-based information sources developed for the 
project). Applicability: Lead agencies 
Intent: The CPP for each FAST-41 covered project will include a section on stakeholder outreach. Implementation of this BP 
will involve stakeholder engagement measures that would increase the probability that Agencies receive important information 
from stakeholders at a time that minimizes the work required to evaluate and incorporate, as appropriate, information into the 
ERA processes. These measures would improve the efficiency of the ERA processes. Agencies will enact multiple methods of 
stakeholder engagement to increase the likelihood of reaching a broad range of stakeholders. The extent of the stakeholder 



Federal Permitting Improvement Steering Council 
 

 

 
FY 2019 Best Practices Report 7 April 2019

 

Recommended Best Practice for Agencies 
engagement will conform to the type of decision being considered and the applicable statutory requirements for the Agency 
and for the covered project. 
 
 

BP viii.2. Identify and share information on past and planned efforts to improve the ERA processes and performance metrics 
by Agencies sharing lessons learned during Interagency Working Group meetings and success stories during Permitting 
Council councilmember meetings. Applicability: All agencies 

Intent: In implementing this BP, Agencies would share information to encourage process improvement for policies and 
procedures (including but not limited to performance metrics) related to the Agency’s ERA processes, and sharing lessons 
learned and efficiencies identified by one Agency facilitates other Agencies to use or adapt those lessons learned to improve 
the efficiency, transparency, predictability, and accountability of their ERA processes. Agencies should consider the 
implementation of their ERA processes, past and planned efforts to improve their ERA processes, and any lessons learned. 
This consideration can be done on a project-level basis, which could be done during quarterly updates to CPPs, the 
conclusion of the ERA process for a FAST-41 covered project, or programmatically. Lessons learned on a project-specific or 
programmatic basis should be shared in the Working Group meetings. Agencies should share lessons as soon as practicable 
to improve ERA processes. Sharing of the lessons learned would help to support U.S.C. § 4370m–1(c)(3)(C). 
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